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Key
AS=Amer Samoa PUQ=Punta Arenas, Chile
ANC=Ancud RIS=Ross Ice Shelf
BA=Barrow SAND=San Diego, CA
CPT=Capetown, South Africa SEY=Seymour Island
COP=Copa Field Camp,King George Island TAL=Talcahuano, Chile
CSH=Cape Shirreff Field Camp VAL=Valparaiso
DH=Dutch Harbor
FCH=Fourchon, LA   

CRUISE/PROJECT DATES ARR/DEP COMMENTS DAYS
NBP06-02A 28-Feb-06 LV:PUQ 36

SHALDRIL II   G-083-N

POC:Lowe
MPC:Doren 05-Apr-06 AR:PUQ
NBP06-03 11-Apr-06 LV:PUQ 25

Domack G-096-L

POC:Doren
MPC:Holik 06-May-06 AR:PUQ
NBP06-03A 11-May-06 LV:PUQ 21

OPEN

POC:Doyle
MPC:TBD 01-Jun-06 AR:PUQ
NBP06-04 06-Jun-06 LV:PUQ 20

POC: Newyear
MPC:Newyear 26-Jun-06 AR:PUQ

NPB06-06 03-Jul-06 LV:PUQ 43
Mitchell B-228-N XBT/pCO2 transit

POC: Suhr Sliester
MPC:Hutt 15-Aug-06 AR:PUQ
NPB06-07 18-Aug-06 Begin 9

OPEN

POC:Doyle
MPC:TBD 27-Aug-06 End 1

Note: there is no NBP06-05

R/V NATHANIEL B. PALMER Operating Schedule

MCM=McMurdo
NAP=Napier,NZ
Nome=Nome, Alaska

Maximum science and RPSC staff berthing is 39.  Grantees should plan to board the ship the night before the 
scheduled departure date, and to depart the ship the morning after the ship returns to port.  Port calls generally 
require five days.  This can sometimes be reduced to four days to meet mission-critical requirements.  Opportunities 
exist on oceanic transits for collection of underway data.  Ship schedules are subject to change.  Please contact 
Alice Doyle (alice.doyle@usap.gov) Marine Superintendent with any questions or comments.  Changes since 02 
March 2006

HI=Hawaii
HOB=Hobart, Tasmania  

Reserved - possible rescheduling

PAL=Palmer Station
PTH=Pt. Hueneme

LYT= Lyttelton, NZ
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CRUISE/PROJECT DATES ARR/DEP COMMENTS DAYS
NBP06-07A 28-Aug-06 LV:PUQ 25

Stock/Cande G-071-N

POC:Doren
MPC:TBD 22-Sep-06 AR:LYT 2

NBP06-07B 24-Sep-06 Begin 15
OPEN

POC:Doyle
POC:TBD 09-Oct-06 End 1

NBP06-07C 10-Oct-06 LV:LYT 14
MCS Sea-Trials Dates are approximate

POC:Doren
MPC:Doren 24-Oct-06 AR:LYT 8
NBP06-08 1-Nov-06 LV:LYT 45

DiTullio B-272-N

POC: Suhr Sliester
MPC:Owen 16-Dec-06 AR:LYT 6
NBP07-01 22-Dec-06 LV:LYT 38

Cande G-413-N
Castillo

POC: Doren
MPC:Doren 29-Jan-07 AR:MCM 5
NBP07-02 3-Feb-07 LV:MCM 51

Jacobs O-274-N 6 days added for O-399-N
Huber O-399-N
POC: Newyear
MPC:Newyear 26-Mar-07 AR:PUQ 5

NBP07-03 31-Mar-07 LV:PUQ 30
Anderson/Hallet G-411-N

POC:Doren
MPC: Ager 30-Apr-07 AR:PUQ 3

NBP07-04 through NPB07-08 3-May-07 Start Dates and locations are tentative 115
OPEN period(s) and drydock drydock in ~early-mid July

POC:TBD
MPC:TBD 26-Aug-07 End 7
NBP07-09 2-Sep-07 LV:PUQ 62

Ackley

POC:Newyear
MPC:Newyear 3-Nov-07 AR:LYT 5

NBP07-10 8-Nov-07 Start 28
OPEN

POC:Doyle
MPC:TBD 6-Dec-07 End 5
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CRUISE/PROJECT DATES ARR/DEP COMMENTS DAYS
NBP08-01 11-Dec-07 LV:LYT 43

Caron could be combined with another project
Huber O-399-N

POC: Suhr Sliester
MPC: TBD 23-Jan-08 AR:MCM 4
NBP08-02 27-Jan-08 LV:MCM 40

Bart

POC:Doren
MPC:Doren 7-Mar-08 AR:LYT 4

…. …. …. …. ….
NBP09-01 20-Dec-08 LV:LYT 39

Caron could be combined with another project
Huber O-399-N

POC: Suhr Sliester
MPC:TBD 28-Jan-09 AR: MCM 4
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